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New Work (deepening): POC: Joseph J. Seebode, (212) 264-0110
Project Description Status

Kill van Kull, NY & NJ Channel Deepening Contract Areas 1, 2, 3, 4a and 7 are complete. Contract Area 5 (Bergen Point) dredging
(Phase 2: from 40’ to 45") operations began on 13 April 2002; Drilling and blasting are currently ongoing in the vicinity of

Bergen Point. Port Authority dredging to 50’ is ongoing at the same time under a DA Permit
issued in August 2002. Contract Area 6 dredging operations began in October 02'; non-HARS
material is going to the Linden Landfill after amendment; red clay is going to the HARS. The two
remaining contract areas (Nos. 8 and 4b) will be awarded in FY 03. Bid Opening on Area 8 was 25
March 03. Note: a portion of 4b may be deferred for later consolidation with the 50’ deepening

project.
Port Jersey Channel, NJ Channel deepening - A Project Cooperation Agreement was executed in July 2002. The first contract was awarded on
(from 35/38' to 41") New Federal Channel October 28, 2002 to Donjon Marine. Dredging was initiated on 16 Jan 03 with placement of non-

HARS material at the OENJ Bayonne Landfill. Work on the first contract is approximately 50%
complete, and progressing well. A Public Notice for taking the remaining material to the HARS
was issued on April 7, 2003 with a closing date of May 7, 2003. Designs, testing and permits for
the next contract, which covers the southern section of the outer channel, are now under
development. The second contract will remove approximately 600,000 cubic yards of material and
is anticipated to be advertised this summer.
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Arthur Kill, Howland Hook,
NY & NJ (from 35’ to 40/
41))

Channel Deepening

Studies & Design Efforts:

Project

Raritan Bay Anchorage,
NY & NJ

NY Harbor Anchorage, NY

NY / NJ Harbor Deepening
Project (50"

Arthur. Kill-- Morses Creek
to Perth Amboy, NJ

Claremont Terminal, NJ

Arthur Kill to (45")
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Description

Anchorage Improvement

Anchorage Improvement

Channel Deepening
Project

Channel Deepening
Study

Channel deepening -
New Federal channel

Channel Deepening
Study

A Project Cooperation Agreement was executed in July 2002. Plans & specs for the first
construction contract were advertised on 30 October 2002. Bids for the first contract were opened
on 16 December 02. The bid package and subsequent documentation submitted by the apparent
low bidder is under review. District is in the process of making a responsibility determination of the
apparent low bidder regarding its ability to meet the contractual requirements. If the District
determines that the apparent low bidder is responsible and no outstanding contractor protests
exist, then the contract could be awarded in late April 03, with initiation of dredging in Jun 03.

POC: Tom Shea, (212) 264-5570

Status

No current sponsorship. No project currently under consideration.

Feasibility Cost Sharing Agreement signed July 2000. Feasibility study ongoing, examining Red
Hook Anchorage only. U.S. Coast Guard and Pilots are supporting an examination of Anchorage
deepening efforts for port security.

Design Agreement executed 29 Jan 2001. Engineering & Design effort underway. Draft PCA
submitted to sponsor for negotiation. Updated Project Management Plan completed for
consolidated plan. PCA execution scheduled for May 2004.

905b Analysis completed Sep 99, Negative findings. The NJ Petroleum Council has requested a
re-analysis of the study area based on new information.

Project not federally justified based on increased disposal costs. Private developer (Hugo Neu
Schnitzer East (HNSE)) moving ahead with a channel deepening program under Federal and state
permits. Channel deepening efforts by HNSE were completed in the Fall of 2002.

Final Project Management Plan (PMP) completed and approved by sponsor on March 14, 2000.
Design Agreement negotiations with sponsor, and execution of the Agreement have been deferred
pending the non-Fed sponsor’s decision to support a 45-foot PED effort. This project will likely be
permanently deferred in light of being superceded by the New York and New Jersey Harbor
Deepening Project to 50 feet.




Federal O&M Dredging Projects

POC: John F. Tavolaro, (212) 264-9021

Project Estimated Quantity Targeted Status
(CY) Placement Site

Flushing Bay & Creek, NY 80,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 28
Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised proposals
submitted by offerers on 17 Dec 02. Bid opening occurred 18 March 03. Bean
Dredging is apparent low bidder. Testing under way.

Great Kills Harbor, NY 133,000 Beach PN for beach placement issued 25 Jan 02. Bid opening 15 Aug 02. Contract awarded
to Wickberg Marine. Dredging underway.

NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 28
Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised proposals
submitted by offerers on 17 Dec 02. Bid opening occurred 18 March 03. Don Jon
apparent low bidder. Testing under way.

Regulatory Branch — Permits Issued:
Permits Issued for HARS Placement: POC: Richard L. Tomer, (212) 264-3996
Permittee Date Issued Date Volume Location
Expires
Port Auth_orlt)_/ of NY& NJ, Confmed Disposal Facility (NBCDF), Facility (Site 1S) 5/20/97 5/19/03 1,405,000 Port Newark, Newark, NJ
construction is complete, Capping to be completed
New York City Economic Development Corp. — Passenger Ship Terminal (2001 Hudson River  New York,
and 2002 Dredging Cycle Completed)(2003 Dredging Cycle Underway) 3/21/01 3/21/04 440,000 NY
IMTT — Bayonne, Pier 5C (completed) 9/4/01 9/4/04 95,000 Kill Van Kull
Port Authority of NY & NJ Berths 57 — 63 (Port Newark/ Port Elizabeth) (complete) 5/02/02 5/02/05 152,000 Newark Bay
National Park Service (Ellis Island) (complete) 5/31/02 5/31/05 55,000 NY Harbor
Port Imperial Corporation 7/10/02 7/10/05 194,146 Hudson River, NJ
PANYNJ-KVK Area 5- 1,186,000 CY of rock to go to fishing reef; 64,700 CY of
dredged material to go to upland site. Permit modified on 14 Nov 2002 for 8/13/02 8/13/05 43,000 Newark Bay/ Kill Van Kull, NJ
245,000 CY red clay to go to the HARS.
Department of the Navy (NWS Earle) Reaches B and C (complete) 9/25/02 9/25/05 258,400 Sandy Hook Bay
American Sugar Refining Company (2002 Maintenance Cycle complete) 11/13/02 11/13/05 80,000 Hudson River, NY
Port Authority of NY&NJ Berths 68-74/82-92; Port Newark/Port Elizabeth (dredging 10/16/02 10/16/05 254,010 Newark Bay

underway)
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Permits Issued for Upland Placement and Other Actions
Permittee

Canal Asphalt, Inc. Eastchester Creek (Completed)
Chevron USA, Inc. (Completed)

City of Perth Amboy (Completed)

Port Authority of NY&NJ-CY (Red Clay Test) (4K CY)
Hugo — NEU Schnitzer (Partially completed)

Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee

St. Lawrence Cement Co.

OENJ Cherokee, Parcel D Marina
Darling International, Inc.
Amerada Hess Corp., Arthur Kill
Amerada Hess Corp., Newark Bay

Interstate Materials Corp.

Motiva Enterprises, LLC

Stolthaven Perth Amboy (5.8kCY)
NYCDEP — Newtown Creek WPCP Upgrade

NYC DOT — Whithall St. Ferry Terminal

Amerada Hess, Raritan River

NY Waterways, Newport Ferry, Jersey City, NJ (complete)
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Date Issued

3/5/96
10/23/97
2/13/98
2/16/00
5/12/00

Date Issued

5/9/00
4/26/00

6/28/00

8/1/00

8/31/00

10/19/00

11/1/00

10/10/00

12/13/00
4/18/01
5/8/01

3/20/02

POC: Richard L. Tomer, (212) 264-3996

Date
Expires

3/5/06
10/23/07
2/13/03
2/16/03
5/12/10

Date
Expires

5/9/10
4/26/03
6/28/03

8/1/03

8/31/10

10/19/03

11/1/10

10/10/10

12/13/10
4/18/04
5/8/04

3/20/05

Volume

2,000
20,000
35,000

4,000

1,200,000

Volume

2,500
175,000
22,000
200

20,500

217,000

38,000

5,800

23,200
4,500
500

20,000

Disposal Method

Upland
Upland
Upland @ Bark Camp, PA

Upland Site TBD

Newark Bay CDF- Upland, PA
R 1C

Disposal Method

Upland PA or LI

Upland @ OENJ- Bayonne
Upland — NJMR Decon. Site
Re-profiling

Upland — NJMR Decon. Site

Upland — Out of region

Upland — NJMR Decon. Site
Upland — On-site

Upland
Upland
Re-profiling

Upland




Port Authority of NY&NJ All Berths; Port Newark/Port Elizabeth (dredging
underway)

IMTT — Bayonne, Pier 5C (complete)

IMTT — Bayonne, Piers 1 & A (complete)
IMTT — Bayonne, Pier 6, (complete)

Consolidated Edison — 59th St. Generating Station at Pier 98
Brooklyn Navy Yard Development Corp. (First Phase complete)

NYC Economic Development Corporation (complete)

Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee

NYCDEP — Cryders Lane Outfall Diversion Channel
Port Authority of NY & NJ (Port Newark / Port Elizabeth)
CITGO — Arthur Kill

U.S. Gypsum (125k CY) (complete)
Port Regalle Yacht Club
Port Authority of NY&NJ- Battery Park City Ferry Terminal
World Trade Center Disaster — Emergency Permits

New York City Department of Design & Construction, Emergency Permit #1 (EM1),
Pier 25 (at Chambers Street — West Side of Manhattan)

New York City Department of Design & Construction, Emergency Permit #2 (EM2),
Pier 6 (Lower East Side of Manhattan)
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10/16/02

9/4/01

7/10/01
7/24/01

9/28/01

10/26/01

12/7/01

Date Issued

1/3/02

5/02/02

4/26/02

10/07/02

1/24/03

1/29/03

9/14/01

9/20/01

10/16/12

9/4/04

7/10/04
7124/04

9/28/04

10/26/11

12/7/04

Date
Expires

1/3/05
5/02/05
4/26/05

10/07/05
1/24/13

1/29/06

One Time
Operation
(complete)

One Time
Operation
(complete)

351,000

25,000

22,150
17,565

35,000

500,000

10,500

Volume

1,734
49,000
35,000

125,010

1,500

2,000

Approx.
105,000

Approx. 58,000

Upland

OENJ Bayonne, NJ

OENJ Bayonne, NJ
OENJ Bayonne, NJ

OENJ Bayonne, NJ

Upland Disposal

Pennsylvania Avenue Landfill,

Brooklyn, NY

Disposal Method

Upland Disposal
OENJ Bayonne, NJ
NBCDF

OENJ Bayonne, NJ
Upland Disposal

Upland Disposal

Newark Bay CDF, NJ

Newark Bay CDF, NJ




New York City Economic Development Corporation, Emergency Permit (EM3),

" 10/5/01
Pier 79 (at West 38" Street of Manhattan)
Permits Issued for Open Water Disposal in Long Island Sound:
Permittee Date Issued
Greacen Point Group (Partially Complete) 5/4/00
City of Rye (Sed Basin) 12/11/00
Bay Head Group 4/23/01
NY Athletic Club- Yacht Club 7/29/02
City of Rye (Sed Basin and Marina) (Dredging Partially Complete) 11/21/02
Regulatory Branch — Active Permit Actions:
Applicant Application  Sampling & Test Data Public
Received Testing Submitted Notice
Plan To For Review Issued
Applicant
NY Waterways (150k CY) Weehawken, NJ 26 Jan 99 29 Mar 99 10 Feb 00 3 Dec01
Upland
OENJ Cherokee Port Reading (1.1 MCY) 5 May 00 N/A N/A 20 Sep 00
Upland On-site
Duraport Marine Rail (170k CY) KVK 16 Jun 00 N/A N/A TBD
Upland at OENJ — Cherokee
NYC Dep. of Trans., Willis Ave. Bridge TBD TBD TBD TBD
Replacement (2,500 CY) Upland
Brewer Glen Cove Marina (20.5 kCY) 26 Mar 01 29 Oct 02 10 Jan 03 TBD
Open Water/Long Island Sound
NYCDEP — Paerdegat Basin Water Quality 30 Apr 01 N/A N/A 25Jun 01

Facility (59,000 CY) Upland
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One Time CTI, Inc. processing /

Operation Approx. 25,000  stabilization with placement at
(complete) Pennsylvania Avenue Landfill,
Rrooklvn. NY

Date Expires Volume Disposal Method

5/4/03 21,000 Open Water Disposal
12/11/03 1,000 Open Water Disposal
4/23/04 16,590 Open Water Disposal
7/29/05 20,500 Open Water Disposal
11/21/05 20,000 Open Water Disposal

POC: Richard L. Tomer, (212) 264-3996

Public Notice
Comment Status

Period Ends (Issues to be addressed)

27 Dec 01 Applicant responding to comments.

20 Oct 00 Permit decision pending; SHPO consultation ongoing.

TBD Public notice pending, awaiting information.
TBD Pre-Application meeting held January 29, 2001.
TBD Data under review.

25Jul 01 Permit decision pending.




NYCEDC — Cross Harbor Freight Project TBD
2.5 MCY, Disposal Location TBD

BASF/Biogenesis (approx. 130,000 CY) TBD
Upland on site

Dept of the Navy, NWS Earle, Pier 3 14 Mar 02
Replacement
(635k CY) Potential HARS

Dept of the Navy, NWS Earle 21 Mar 03
Maintenance

(55k CY) upland

IM TT- Bayonne, Inc (128k CY) 15 Apr 03
Upland/HARS

Regulatory Branch — Active Permit Actions (Continued):

Applicant Application
Received
NYC Department of Sanitation 26 Feb 03

113,000 yd*® Upland

Port Authority of NY & NJ 22 Mar 02
NBCDF — 2S (320 kCY)
Potential HARS

Vanbro Corporation 12 July 02
(10,000yd®) Authur Kill
Upland On-Site

Poningo Neck Apartments 13 Aug 02

Milton Harbor (2,000 CY)
Open Water Disposal/Long Island Sound
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TBD

TBD

29 Apr 02

N/A

TBD

Sampling &

Testing
Plan To
Applicant

N/A

15 Apr 02

N/A

10 Oct 02

TBD

TBD

11 Feb 03

N/A

TBD

Test Data
Submitted
For Review

N/A

TBD

N/A

23 Dec 02

TBD

TBD

TBD

22 Apr 03

TBD

Public

Notice

Issued
31 March 03

TBD

26 Aug 02

TBD

TBD

TBD

TBD

22 May 03

TBD

Federal Highway Administration and Federal Railroad
Administration are lead EIS agencies. In pre-
application and EIS preparation phase.

Pre-application meeting held 12 Jul 01.

Data under review.

CZM/WQC required

Pier A new work, deepening to 45 or 50 ft.

POC Richard L. Tomer, (212) 264-3996

Public Notice

Comment
Period Ends

30 April 03

TBD

25 Sept 02

TBD

Status
(Issues to be addressed)

On PN

Applicant sampling.

Need CZM; Comments to applicants

PN in preparation




Keyspan Energy
Port Jefferson Harbor

18,000 CY
Open Water Disposal/Long Island Sound

Wyncote YC

Huntington Harbor

6,600 CY

Open Water Disposal/Long Island Sound

New York City Department of
Transportation (St. George Ferry
Terminal Fuel Pier)

10,000 yd*

Upland

W+W Marina
Manhasset Bay 24,000 kCY
Open Water Disposal/Long Island Sound

Manhasset Bay Marina
Manhasset Bay 24,000 kCY
Open Water Disposal/Long Island Sound

21 May 02 29 July 02 30 Jan 03
30 Sep 02 4 Oct 02 6 Dec 02
29 Oct 02 N/A N/A
20 Dec 02 22 Jan 03 TBD
23 Dec 02 29 Jan 03 TBD

TBD

1 Apr 03

27 Dec 02

TBD

TBD

TBD

Sampling and testing plan complete

TBD CZM/WQC Required from CT and NY.

27 Jan 03 Comments to applicant; Needs CZM and WQC

TBD Applicant Sampling and Testing

TBD Applicant Sampling and Testing

Regulatory Actions - Dredged Material Disposal / Processing Sites:

Applicant

Newark Bay Confined Disposal Facility CDF
Newark, NJ
Newark Bay CDF 2S
Newark, NJ
Newark Bay CDF 2N
Newark, NJ
Bellemeade Site
Carteret, NJ
Bayonne Landfill
Bayonne, NJ
Seaboard (Kopper’s) Site
Kearny, NJ
Newark Bay Sub-channel Cells
Newark, NJ
Updated: April 29, 2003

Type
Subaqueous Pit

Subaqueous Pit
Subaqueous Pit
Landfill Closure / Wetland Fill

Landfill Closure / Wetland Fill

Upland Disposal and Wetland Fill

Subaqueous Channel Dredging

Size
1.4 MCY

1.8 MCY
0.675 MCY
TBD

4.0 MCY
Approx. 1 MCY

3 MCY

POC Richard L. Tomer, (212) 264-3996
Status
Permitted, Operative.

Potential HARS action. (see pending permit actions)
Permitted, Not Constructed or Operative.

Permitted, not operative

Perm_itted, operative. Landfill remediation activities
ongoing.

Permit issued 8 Nov 02.

DEIS being prepared to assist in regulatory review process.
No DEIS publication date as of yet.




Interstate Materials Corporation
Staten Island, NY
NJ Transit - Long Slip Canal Hoboken, NJ

Consolidated Technologies Jersey City, NJ

ENCAP & NIJMC (formerly HMDC) — Lyndhurst
& East Rutherford, NJ

NYCEDC/NYCDEP Pennsylvania/ Fountain
Aves. Brooklyn, NY

Brooklyn Navy Yard Development Corp.
Brooklyn Navy Yard, NY

OENJ Cherokee — Port Reading.
Woodbridge, NJ

BASF/Biogenesis

Kearny, NJ

Metals Management Northeast, Inc.
Newark, NJ

Updated: April 29, 2003

Processing Facility

Near-shore Containment / OWD

Processing / Facility
Landfill Closure / Wetland Fill
Landfill Closure

Subaqueous Pit

Wetland Fill / Auto Terminal
Development
Decontamination Facility

Dredged Material Processing Facility

N/A

350k CY
N/A

1 MCY

140k CY

3-4 MCY
250,000 CY/YR

TBD

Permitted, not operative.

Permitted, not operative.

Operative. NJDEP Permit issued. USACE permits not
required.

Permitted, not operative. Permit modification issued
August 30, 2002.

Permitted as a demonstration project.

Pre-application

State permits issued. (Note: This is the same project
listed earlier that requires 1.1 MCY of dredging).
Pre-application

NJDEP permits pending. USACE permits notrequired.




